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MEMORANDUM OPINION AND ORDER

Adopted: August 14, 2003 Released: August 20, 2003
By the Chief, Media Bureau:

1. The Media Bureau (the “Bureau”) has before it a petition for reconsideration filed by White
Knight Broadcasting (“White Knight”), permittee of KSHV-DT, Shreveport, Louisiana seeking
reconsideration of the Media Bureau’s letter of June 3, 2002, denying its request for an extension of time to
construct the digital facilities for KSHV-DT and admonishing White Knight for failing to meet the May 1,
2002, construction deadline for DTV facilities. For the reasons stated below, we grant the petition.

2. In its petition for reconsideration, White Knight has provided information that gives
details of its financial condition and demonstrates severe financial hardship sufficient to justify the
requested extension.

3. ACCORDINGLY, IT IS ORDERED, THAT the petition for reconsideration filed by
White Knight Broadcasting IS GRANTED.
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